
CIC # : 99EPA SUPERFUND 

Billed Date: Ol-Jun-2012 

Customer Order Number DW96957718 

RARITAN BAY SLAG 

EPA 633 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS ANDADR FUNDS (AR 37-1) 

Mission Assignment No: 

328687 BZ796 

D.O. Voucher No. BU. Voucher No. Bill No. 

27058299 

Partial # 31 

Paid Bv Check No. 

01-May-2012Thru 01-Jun-2012 

Bil led OfTice (Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Collection Vou. No. 

142C 
Page 1 of 1 

Accounts Of 

Facility: Raritan Bay Slag 
A/C#: DW96957718-01-1 
RPM: Tanya Mitchell 
Date: 7/6/12 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

/ --^ i - i^ i ' iaBi l lediAccpuntmgjClassi f icat ionft tS^aaPlt t f^ 

68 6 8 X 8145.0000 2009 00 0000 00000000000 OOOOO $45,947.55 9 6 N A X 3122.0000 G5 08 2416 868 012718 96231 $45,947.55 

LineJtem Moa .,Descrlptiph Eaid No 
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S 
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE - LABOR LABOR 

CORPS CERTinCATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGK) TO THE APPROPRIATION(S) OR 
FUNDS AS INDICATED.'N ' ^ - - •'̂  

S u b t o t a l : 

DATE 

Uff lEBESTOFMY 
WGffiTOTHEAPF 

SIGNATURE 

Amount 

$41 734 00 
$544.84 

$1,070.98 
$319.02 

$2,278.71 
$45,947.55 

Total Bil led Amount : 

Less Partial Amount Paid: 

Payment Due Date: 01-Jul-2012 Pay This Amount : 

$45,947.55 

$0.00 

$45,947.55 

Funds Authorized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed-. 

Prev Flux Bil led: 

Current Flux Bil led: 

$5,151,997.00 

$4,879,396.62 

$4,833,449.07 

$45,947.55 

$0.00 

$0.00 

$0.00 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Annrnv/Rri hv Trea.<;iirv For Use In Lieu of SF 1080 t nao w'5 1 T 
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Page: 67 
Date: 04-JUN-2012 

KANSAS CITY DISTRICT 
RARITAN B.AY SLAG, NJ 

IA Number: DW96957718 

MONTHLY REPORT FOR MAY 2012 

r 

PROGRESS REPORT 

STATEMENT OF CHARGES FOR PERIOD: 

Revised Reimbursable 
(95X3122) 

Direct Fund Cite IA Totals 
(96X3122) 

Total Funds Authorized: $5,151,997.00 $5,151,997.00 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: (-) 

$4,879,396.62 
$163,246.71 
$20,417.98 

$0.00 
$0.00 
$0.00 

$4,879,396.62 
$163,246.71 
$20,417.98 

Funds Available Balance: 588,935.69 $0.00 $88,935.69 

.|_BILLING_ACTJ.V.I.T.Y_(.9,5X3122.)-: 

Bill Number: 27058299 

Funds Expended During Report Period: 
Total Billed to Date: 

$45,947.55 
$4,879,396.62 

DIRECT FUND CITE PAYMENTS: 

Funds E:<pended During Report Period: 
Total Expended to Date: 

$0.00 
$0.00 
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Date: 04-JUN-2012 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

IA Number: DW96957718 

PROGRESS REPORT 

Bill Number: 27058299 

Bill Invoice Date: Ol-JUN-2012 

Monthly Billing Amount(96X3122): 

Monthly Direct Fund Cite Contract Cost(68X8145) : 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 
j Total Indirect Charges 

$45,947.55 

$0.00 

Costs for 
Current Month 

Prior Month's 
Summary 

Project Costs 
to Date 

31,496.31 
$782.40 
$0.00 
$0.00 
$0.00 

541,734.00 
50.00 

5544,84 
544,557.55 
$1,390.00 

$92,432.22 
$49,589.31 
59,434.28 

50.00 
$0.00 

54,539,188.29 
50.00 

$55,597.47 
54,745,241.57 

587,207.50 

$4 

54 

$93,928.53 
$50,371.71 
59,434.28 

50.00 
50.00 

580,922.29 
$0.00 

$56,142.31 
790,799.12 
588,597.50 

k TOTAL $45,947.55 54,833,449.07 54,879,396.62 

LABOR BREAKOUT FOR MONTH: 

Individual 

AMY DARPINIAN 
KRISTINE M STEIN 
ROBERT M PENDER, JR 

KANSAS CITY DISTRICT 
KAMSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

Function 

CHEMIST 
•ENVIRONMENTAL ENGINEER (PR 
HTRW PROJECT MANAGER 

1 
20 
3 

00 
00 
00 

Labor Amount 

5106.95 
52,282.89 
5381.60 



msfcr.2.1.13 074 
99EPA 

Page: 69 
Date: 04-JUN-2012 

KANSAS CITY DISTRICT 
RARITAN BAY SL.AG, NJ 

LABOR BREAKOUT FOR MONTH: 

PROGRESS REPORT 

Individual Labor Amount 

LORI L VOLLINK KANSAS CITY DISTRICT CIVIL ENGINEER 9.00 5897.27 

TOTAL LABOR: 33.00 53,668.71 



Progress Report for EPA Region II - Raritan Bay Slag Site - Remedial Investigation 
Site: Raritan Bay Slag Site - NJN000206276 Phase: | Remedial Investigation - Original lAG 

Bill No. 27058299-31 lAG No.: DW9695771801{BZ796) lAG Expiration 
Date: 

Aug 2016 

Reporting 
Period: 

From: 
01-May-12 

To: 

01-Jun-12 

EPA RPM 

Tanya Mitchiell 
USACE PM 

Kristine Stein 

Work Performed 

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Supported the below actions: 

CDM - Contract W912DQ-08-D-0018, Task Order 0018: 

• Installed additional warning signs 
• Removed timber and cleaned beach 
• Submitted Draft Step 3a Eco Memorandum 
• Completed review of Table 4-1 
• Completed revised figures and tables 
• Prepared draft RTCs to NRRB comments 

Meeb'rtgs Planning calls (5/2, 5/10, 5/16, 5/21, 5/22, 5/23, 5/29, 5/30) with Tanya Mitchell, EPA, to discuss project status, 
status of documents and data, and action items. Planning conference calls (numerous dates) with CDM to discuss 
project status, status of documents and data, and planning short-term scheduled tasks. 

Key 
Mitestones 
Compk^Bd 

Submitted Draft Step 3A Eco Memo 

Projected Work 

NarraSve USACE Will: 
Perform administrative activities, including project billing and other support services. Support the below actions. 

CDM will: 

• Revise FS Report 
• Submit Final Step 3a Eco Memorandum 
• Submit RI errata sheets 
• Submit HDD deliverable 

Afeetfngs Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project 
status, major issues, and challenges of the week, and review short-term scheduled tasks. 
Continue to participate in conference calls and meetings associated with RI/FS development. 

Key 
Milestones 
Fbftficom/ng 

• Revise FS and complete RI errata sheets 
• Submit Final Eco Memo 

Issues 
Technical: None 
Schedule: None at this time. 
FuncBng: CRITICAL: Stop work by end of June. Estimated ftinding to complete all scoped RI/FS work -175,000. 

10F2 
C:\USERS\G5PMEKMS\D0CUMENTS\RARITAN BAY SLAG\PROGRESS REPORTS\RBS STATUS MONTHLY BZ796 JUN 12.D0C 

file://C:/USERS/G5PMEKMS/D0CUMENTS/RARITAN


Progress Report for EPA Region I I - Raritan Bay Slag Site - Remedial Investigation 
Expenditures: USACE - Please see attached 

Obligations Plan (FY10) 

• Funding - initial CDM contract task order negotiated for $290,473.00. This is fiilly funded 
• Funding - Modification 1 negotiated for $366,233.00. This is fiilly fiinded. 
• Funding - Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fiilly ftmded. 
• Funding - Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially fiinded at 

$2,063,977. No longer able to add fimds to this task order. Sortie work will be transferred to new task order. 
• Funding - new CDM contract task order to be awarded in Dec 2011, negotiated at $531,874. This will be partially fimded at 

$387,484 and includes optional PP and ROD related tasks as well as site maintenance/beach cleaning thru CY12. 
• Estimated total required to fiilly fiind all remaining scoped work: ~$ 175,000. • 

Scope of Work Summary j 
The Raritan Bay Slag Site ("Site") (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a 
1.3 mile stretch of water-iront area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the westem jetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and 
"green" remedial technologies, community involvement activities, and site security support. 

Project Development Team 
Allen 
Darpinian 
Stein 

Shelly 
Amy 
Kristine 

Program Analyst 
Project Chemist 
USACE Project Manager 

816-389-3354 
816-389-3897 
816-389-3172 

Vollink i 
Brink 
Huber | 

Lori 
Brad 
Kris Ann 

Project Engineer 
Project Geologist 
Contracting Officer 

816-389-3554 
816-389-3883 
816-389-3766 

June 19,2012 

Kristine Stein, PrcyecTManager 
816-389-3172 

Date 

2 0 F 2 
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